

18 May 2024

Contents

EAGC: Nord Stream 2 progressing on schedule – finance director
Publication date: 16 November 2016

Gas Strategies Group

10 Saint Bride Street
London UK
EC4A 4AD

ISSN: 0964-8496

T: +44(0) 20 7332 9900
W: www.gasstrategies.com
Twitter @GasStrategies

Editorials

+44(0) 20 7332 9957
editor@gasstrategies.com

Subscriptions

+44(0) 20 7332 9976
subscriptions@gasstrategies.com



EAGC: Nord Stream 2 progressing on schedule – finance director

The Nord Stream 2 pipeline project from Russia to Germany is on track to obtain all necessary permits by next year and begin construction in 2018, finance director Paul Corcoran said at the European Autumn Gas Conference (EAGC) in the Hague on Wednesday.

Reports suggest that financing has proved difficult for developers of the 55 Bcm/year subsea line, but Corcoran said no delays have occurred and the project remains on schedule to come on-stream in 2019.



Consulting

+44 (0) 20 7332 9900
consult@gasstrategies.com



Alphatania Training

+44 (0) 20 7332 9910
training@gasstrategies.com



Information Services

+44 (0) 20 7332 9976
subscriptions@gasstrategies.com