

19 April 2024

Contents

US LNG plant construction delays could provide LNG glut respite

Publication date: 15 August 2017

Gas Strategies Group

10 Saint Bride Street
London UK
EC4A 4AD

ISSN: 0964-8496

T: +44(0) 20 7332 9900
W: www.gasstrategies.com
Twitter @GasStrategies

Editorials

+44(0) 20 7332 9957
editor@gasstrategies.com

Subscriptions

+44(0) 20 7332 9976
subscriptions@gasstrategies.com



US LNG plant construction delays could provide LNG glut respite

Construction delays to two US LNG projects could come as a welcome surprise to the LNG market, giving it time to absorb the mounting glut of LNG, according to industry experts.

Start-up of the Sempra Energy-led Cameron LNG facility in Louisiana has been pushed back from 2018 to 2019, while the construction status of the Texas-based Freeport LNG project remains unclear, with EPC contractor Chicago Bridge & Iron (CB&I) noting a delay related to the construction of the first train at the facility.



Consulting

+44 (0) 20 7332 9900
consult@gasstrategies.com



Alphatania Training

+44 (0) 20 7332 9910
training@gasstrategies.com



Information Services

+44 (0) 20 7332 9976
subscriptions@gasstrategies.com