

20 April 2024

Contents

Ichthys first LNG postponed to early 2018 – reports

Publication date: 06 April 2017

Gas Strategies Group

10 Saint Bride Street
London UK
EC4A 4AD

ISSN: 0964-8496

T: +44(0) 20 7332 9900
W: www.gasstrategies.com
Twitter @GasStrategies

Editorials

+44(0) 20 7332 9957
editor@gasstrategies.com

Subscriptions

+44(0) 20 7332 9976
subscriptions@gasstrategies.com



Ichthys first LNG postponed to early 2018 – reports

The Ichthys liquefaction plant in north-western Australia will not produce LNG until early next year, three months later than planned, Total's CEO was quoted as saying this week.

Patrick Pouyanne said the timing of first LNG in early 2018 did not signify more delays to the 8.4 mtpa capacity plant, whose start-up has been postponed several times already.



Consulting

+44 (0) 20 7332 9900
consult@gasstrategies.com



Alphatania Training

+44 (0) 20 7332 9910
training@gasstrategies.com



Information Services

+44 (0) 20 7332 9976
subscriptions@gasstrategies.com