

19 April 2024

Contents

GAIL to deliver Kochi gas pipeline five years late after resolving Kerala land dispute
Publication date: 03 August 2017

Gas Strategies Group

10 Saint Bride Street
London UK
EC4A 4AD

ISSN: 0964-8496

T: +44(0) 20 7332 9900
W: www.gasstrategies.com
Twitter @GasStrategies

Editorials

+44(0) 20 7332 9957
editor@gasstrategies.com

Subscriptions

+44(0) 20 7332 9976
subscriptions@gasstrategies.com



GAIL to deliver Kochi gas pipeline five years late after resolving Kerala land dispute

India's GAIL has restarted construction work on its Kochi-Koottanad-Mangaluru-Bengaluru gas pipeline, which has been stalled due to land disputes. A resolution to the impasse paves the way for completion in 2018 – five years later than first planned.

Construction work has resumed after GAIL awarded contracts to build a 111-km stretch of pipeline in Kerala, and the Kochi-Koottanad (in Kerala) to Mangaluru (in Karnataka) sections, costing a combined USD 538 million.

Construction progress had stalled due to ...



Consulting

+44 (0) 20 7332 9900
consult@gasstrategies.com



Alphatania Training

+44 (0) 20 7332 9910
training@gasstrategies.com



Information Services

+44 (0) 20 7332 9976
subscriptions@gasstrategies.com