

26 June 2024

Contents

New Fortress Energy revises schedules for first three Fast LNG projects
Publication date: 09 August 2023

Gas Strategies Group

10 Saint Bride Street
London UK
EC4A 4AD

ISSN: 0964-8496

T: +44(0) 20 7332 9900
W: www.gasstrategies.com
Twitter @GasStrategies

Editorials

+44(0) 20 7332 9957
editor@gasstrategies.com

Subscriptions

+44(0) 20 7332 9976
subscriptions@gasstrategies.com



New Fortress Energy revises schedules for first three Fast LNG projects

Get the inside line. Take a free trial of Gas Strategies Information Services:

- Full access to Gas Matters, Gas Matters Today & LNG Business Review
- Access to our fully searchable archives containing
- Daily, weekly and monthly newsletters bringing the latest news and features to your inbox
- Gas Strategies iOS app

Free trial code **GS22**

Complimentary access

[1] US-based LNG and electricity supplier New Fortress Energy (NFE) has updated the schedules for its first three Fast LNG liquefaction projects, with the first now due to receive first gas in September and the other two in March 2025...

**Consulting**

+44 (0) 20 7332 9900
consult@gasstrategies.com

**Alphatania Training**

+44 (0) 20 7332 9910
training@gasstrategies.com

**Information Services**

+44 (0) 20 7332 9976
subscriptions@gasstrategies.com